
From: Foster, Anne
To: Salinas, Amy
Subject: FW: Request for Reconsideration of Denial of Request to Extend National Remedy Review Board Date
Date: Thursday, March 27, 2014 10:12:00 AM
Attachments: NRRB Recon Letter 032414.pdf

 
 

From: Peycke, Mark 
Sent: Wednesday, March 26, 2014 4:02 PM
To: Foster, Anne
Subject: FW: Request for Reconsideration of Denial of Request to Extend National Remedy Review
 Board Date
 
fyi
 
NOTICE:  This communication may contain privileged or other confidential information.  If you are not the
 intended recipient, or believe you have received this communication in error, please delete the copy you
 received, and do not print, copy, re-transmit, disseminate or otherwise use the information.  Thank you.
 
Mark Peycke, Chief
Superfund Branch
Office of Regional Counsel
United States Environmental Protection Agency, Region 6
214.665.2135
 

From: Edlund, Carl 
Sent: Wednesday, March 26, 2014 2:56 PM
To: Meyer, John; Sanchez, Carlos; Faultry, Charles
Cc: Phillips, Pam; Peycke, Mark; Miller, Garyg
Subject: FW: Request for Reconsideration of Denial of Request to Extend National Remedy Review
 Board Date
 
When we meet at 3:00 …could I also get an update on this?
 
From: Philip J Slowiak [mailto:Philip.Slowiak@ipaper.com] 
Sent: Monday, March 24, 2014 9:47 AM
To: Edlund, Carl
Cc: Meyer, John; Sanchez, Carlos; Miller, Garyg
Subject: Request for Reconsideration of Denial of Request to Extend National Remedy Review Board
 Date
 
Dear Mr. Edlund:
 
I am the in-house project manager for International Paper for the San Jacinto Superfund Site. Attached is
 a letter from International Paper requesting reconsideration of Region 6’s denial of International Paper’s
 and MIMC’s March 12, 2014, request to defer consideration of the San Jacinto River Waste Pits
 Superfund Site from the April 28, 2014, National Remedy Review Board (“RRB”) meeting to the June
 2014 meeting.  As explained in the attached letter, there would be no prejudice to EPA’s decision making
 from deferral of the RRB consideration until June, as the extension would still preserve the schedule
 initially agreed to as part of the feasibility study (“FS”) and would be consistent with the Region’s plan to
 select a remedy by September 2014. You will also note that the FS will be submitted today.
 
Please call me if you have any questions regarding the attached letter.

*9601478*
9601478



 
Thank you.
_____________________________
Philip J Slowiak, Sr., CSP
Senior Program Manager
Environmental Remediation
INTERNATIONAL PAPER COMPANY
6400 Poplar Avenue
Memphis, TN 38197
Office: 901-419-3845
Cell:      901-604-1952
Fax:      901-214-9550
philip.slowiak@ipaper.com
 




